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Overall Program Status Summary 
Scope Schedule Budget 

G Y G 

 61% of program 

work completed to-

date. 

 No scope-related 

change request 

approved this 

month. 

 Release 2: Currently 

forecasting about two 

months delayed. 

 Release 3: Currently 

forecasting about one 

month delayed.   

 

(In Million $) 
 

Total 

Planned 

to-

date 

Actual 

to-

date 

% Var. 

System 86 42.2 32.117 24% 

DOR 

Internal 
10.16 3.108 3.033 2% 

CGI Contract Payments: $27.8M (39.7%) 

 

 

TIMS Program Dashboard 

Program 

Releases 

Plan 

Start Date 

Go-Live 

Date 

Actual/ 

Forecast 

Start Date 

Actual/ 

Forecast 

Go-Live 

Date 

% Work 

Complete 
Status 

Release 0 10/01/08 08/31/09 10/01/08 09/24/09 100% Completed 

Release 1 10/05/09 
02/24/10 

03/26/10  
10/05/09 

02/25/10 

05/13/10 
100% Completed 

Release 2 10/15/09 
04/22/10 

12/13/10 
10/15/09 

04/19/10 

02/02/11 
83%  

Release 3 10/01/08 01/11/11 06/04/09 02/28/11 80%  

Release 4 TBD TBD TBD TBD Not started Not started 

Release 5 03/01/10 12/31/11 04/16/10 12/31/11 5%  

Release 6 TBD TBD TBD TBD Not started Not started 

 

 



 

Summary of Benefits (Gross)  
Original Forecast vs Actuals  

Period ending October 2010  

 

11/29/2010 3 North Carolina Department of Revenue 

Gross Benefits 

(in $ Millions) Q1 

2010 

Q2 

2010 

  

Q3 

2010 

Q4* 

2010 

Q1 

2011 

Q2 

2011 

Q3 

2011 

Q4 

2011 

Q1 

2012 

Q2 

2012 

Q3 

2012 

Q4 

2012 

Q1 

2013 

Q2 

2013 

Q3 

2013 

Q4 

2013 

1. (IIT) Non-Filer Program 

Expansion (aka IRMF) 
0.198 0.642 0.303 0.59 0.99 1.00 0.89 0.62 0.62 0.60 0.56 0.46 0.37 0.35 

2.  RAR Case Automation 0.04 0.04 0.08 0.08 0.08 0.08 0.08 0.08 0.04 0.04 0.00 0.00 

3. Refund Review  & Fraud 

Prevention 
0.38 0.38 0.13 0.13 0.38 0.38 0.13 0.13 0.38 0.38 0.13 0.13 

4. Desk Audit Selection – New  & 

Existing Programs 
0.42 0.62 0.32 0.26 0.19 0.34 0.23 0.13 0.19 0.09 

5a. Automated Attachment 9.189** 0.959 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 

5b. Collections Case Mgmt 1.50 2.25 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 

6. Write-off Reversal Automation 0.188 2.00 2.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

7. Returned Mail Automation 0.279 0.444 0.568 0.50 0.12 0.12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

8. Vendor Attachment 0.061 0.460 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.60 

9. Corporate Delinquency 0.10 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.00 0.00 0.00 0.00 

Quarterly Benefit - Forecast 0.00  0.00  0.00  2.36  4.36  6.23  6.59  7.41  7.26  6.92  6.62  6.74  6.55  6.35  6.03  5.92  

Cumulative Benefits – Forecast 0.00 0.00  0.00  2.36  6.72  12.95  19.54  26.95  34.22  41.14  47.76  54.50  61.05  67.41  73.44  79.36  

Quarterly Gross Benefit – Actual - 0.478 10.34** 2.479 

Cumulative Gross Benefits - 

Actual 
- 0.478 10.81** 13.29 

*  Month of October only                       **  September collection for Auto Attachment was adjusted which increased the gross benefit amount from what was reported earlier. 
 

Green cells:  Actual gross benefits collected 

Blue cells:  Original gross benefits forecasted in April 2010 



Public-Private Partnership Status 
Period ending October 2010 

• Current CGI contract value: $69,918,493 

• We have expended 40% of the contract:   

 Actual payments as of October 2010: $27,819,425 

• Appropriations remaining for vendor:  $5.7M 

• Funds added from benefits:  $9.97M 

• Total funding available:  $15.67M 

 

• Contribution to the general fund:  $1.1M 
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Deliverable Performance 
 Period ending October 2010 
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Our deliverable performance has improved from  29% in August to 60% in October. 
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Deliverables Completed On Time – All  Releases  

Target On Time


